

ORANGE CAB

"The Ride on Tech"

Project Name: Ride on Tech Private Limited
 Product Name: Orange Cab
 Project Start Date: 12/05/2017
 Project End Date: 29/07/2017

Sr No.	Main Module	Sub Module	Module	Vr	Start Date	End Date	Status
ADMIN PANEL							
01	Admin Panel		Theme Finalization	V1	13/05	13/05	Completed
02			Admin Database	V1	15/05	15/05	Completed
03			Login/Registration	V1	15/05	15/05	Completed
04		Dashboard	<ul style="list-style-type: none"> Total Numbers of drivers Total Numbers of Customers Total Numbers of On Duty Drivers Total Numbers of Off Duty Drivers Top customers Top area Booking 	V1	16/05	16/05	Completed
09		Customer	<ul style="list-style-type: none"> List of Customers with description on click Complaints of customers for derivers. 	V1	16/05	17/05	Completed

			<ul style="list-style-type: none"> List of new customers. Customers Review Regarding Our Services 				
05		Booking	<ul style="list-style-type: none"> Daily Booking Closed Booking & Opened Booking On-spot Booking 	V1	16/05	17/05	Completed
06		Account	<ul style="list-style-type: none"> Daily Account Monthly Account Drivers Account Partner Distribution 	V1	18/05	18/05	Working
07		Drivers	<ul style="list-style-type: none"> Total No of Vehicle Drivers Rating or Top Drives Drivers Complaints 	V1	17/05	17/05	Completed
08		Vehicle	<ul style="list-style-type: none"> Vehicle Variants Medical Vehicles Mini Cab Sedan SUV Traveler (15 to 17 Seaters) Trucks Bus (50 to 60 Seaters) 	V1	20/05	20/05	Completed
09		Customer	<ul style="list-style-type: none"> List of Customers with description on click Complaints of 	V1	22/05	22/05	

			customers for drivers.				
			<ul style="list-style-type: none"> List of new customers. Customers Review Regarding Our Services 				
10		Repots	<ul style="list-style-type: none"> Area wise Booking Closed Booking & Opened Booking Spot Booking Customers Report Drivers Reports Vehicle Reports 	V1	23/05	23/05	Completed
11		Advanced Features	<ul style="list-style-type: none"> Payment Gateway Integration SMS Gateway Integration Email Gateway Integration Notification Push Notification Reminders	V1	24/05	25/05	Pending Due To Gateway's and API
12		Operators	<ul style="list-style-type: none"> Add Operator Monitor Operators 	V1	26/05	26/05	Completed
13		Rate Card	<ul style="list-style-type: none"> Add Rate Card Customized Rate Card For Different Vehicles 	V1	29/05	30/05	Completed

BOOKING OPERATOR'S WEBSITE							
14	Booking Operators		Theme For Operator's	V1	31/05	31/05	Completed
15			Data Base Design	V1	01/06	01/06	
16			<ul style="list-style-type: none">● Login● Email Verification● SMS Verification	V1			working
17			Live Booking Map	V2			02/06
18			Special Search Option Based On Ajax	V1	06/06	06/06	
19			<ul style="list-style-type: none">● Customers Registration● Customers Booking	V1	07/06	07/06	
20			Rate Card	V1	08/06	08/06	
21			Support for Customers	V1	09/06	09/06	
22			Terms & Conditions	V1			
CUSTOMER WEB PANEL							
23			Theme For Operator's	V1	12/06	12/06	
24			Data Base Design	V1	13/06	15/06	
25			<ul style="list-style-type: none">● Login	V1	15/06	15/06	
26		My Profile	<ul style="list-style-type: none">● Email Validation● Mobile No Validation● Password Setup● Name Setup	V1	16/06	16/06	
27		Booking Ride	<ul style="list-style-type: none">● Booking Variants● Cab● Ambulance● Bus● Truck● Booking Form	V1	17/06	20/06	



THE HEART OF INNOVATION

Website: www.skypeak.company

CONFIDENTIAL

Email: info@skypeak.company

	Customer App		<ul style="list-style-type: none"> Available Rides 				
28		Your Ride	<ul style="list-style-type: none"> Current Booking & Its Status Ride History 	V1	21/06	22/06	
29		Rate Card	<ul style="list-style-type: none"> Select Vehicle Rate Chart 	V1	23/06	23/06	
30		Payments (Virtual Wallet)	<ul style="list-style-type: none"> Add money Payments Recharge & Bill Payment History 	V2	26/06	28/06	
31		Offers & Free Rides		V1	29/06	01/07	
32		Notification		V1	02/07	02/07	
33		Emergency Contact		V1	02/07	02/07	
34		Support		V1			
35		Advanced Features	<ul style="list-style-type: none"> Payment Gateway Integration SMS Gateway Integration Email Gateway Integration Notification Push Notification 	V1			